Pendleton County Project Development Board

July 21, 2010

Members present: Gary Veirs, Robert McGinnis, Henry Bertram, Mike Redden.

Others present: Kenny Davis, Wes Davis, Chris Greene, Ronnie McCall, Ronnie Spicer
and Don Willis.

Chairman, Henry Bertram called the July meeting of the Pendleton County Project
Development Board to order.

Gary Veirs made a motion to approve minutes from the June 30, 2010 meeting, seconded
by Mike Redden. Amendment in paragraph 8 item100-24 should be $4962.00 and
$110.00 for additional sign. Motion carried.

Kenny Davis of Codell reported to the committee that repairs for the terrazzo flooring is
scheduled. The additional pews that were ordered by the project are to be delivered July
23, 2010. Mr. Davis stated that the punch list items are declining.

Wes Davis of Codell presented bid in the sum of $16,987.00 for security gate, benches
and additional signs.

Pat Cahill of Cahill Surveying was at the meeting to request payment for work completed
for parking lot at the Pendleton County Judicial Center. Mr. Cahill was a subcontractor
for Walker Construction. Chris Greene of CMW to research and report to committee
next month.

Chris Greene reported that plan manuals are 80 percent complete.

Building maintenance Manager Don Willis reported that county phone line is needed to
connect heating and cooling computer and video arraignment.

Judge McGinnis reported on meeting with Shady Acres in regards to landscaping. Shady
Acres will replace three dogwoods that died, with different type of tree. Shady acres will
place topsoil and mulch around all trees. Tree gators have been ordered. Soaker hoses
are in place for shrubs.

On motion by Robert McGinnis, seconded by Gary Veirs to approve requisition 37a (see
attached). Motion carried. AOC has approved these bills.

Gary Veirs made a motion to approve change order 100-26 in the sum of $32,331.28 for
data lines (security, fire and Javs), seconded by Robert McGinnis. Motion carried.



Chairman Henry Bertram reviewed dates for the dedication of the Pendleton County
Judicial Center. Chairman Bertram will contract AOC to see which dates will work for
them.

On motion by Robert McGinnis, seconded by Mike Redden to approve change order 110-
25 in the sum of $16,987.00 for security gate, benches and additional signs. Motion
carried.

On motion by Mike Redden, seconded by Gary Veirs to adjourn meeting to meet again
on August 18, 2010 at 1:30 in the Pendleton County Judicial Center. Motion carried.
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